A CRM APPLICATION FOR THE CHAI SHOP & CO

4. PROJECT PLANNING PHASE

4.1 Project Overview

Project planning determines how the CRM will be developed and delivered.

The project is divided into manageable activities:

1. Requirement collection
2. Analysis
3. UI design
4. Database design
5. Development
6. Testing
7. Documentation
8. Demonstration

4.2 Project Team

Possible project roles include:

Project Manager

- Coordinates the project
- Monitors deadlines

Business Analyst

- Collects requirements
- Documents business processes

UI/UX Designer

- Designs interfaces

Frontend Developer

- Develops user interface

Backend Developer

- Develops business logic

Database Developer

- Designs and maintains database

Tester

- Tests functionality and usability

For an academic project, one person may perform several of these roles.

4.3 Work Breakdown Structure

Project: CRM Application for Chai Shop & Co.

→Planning
→Requirement
→Design
→Development
→Testing
→Documentation
→ Demonstration

4.4 Major Deliverables

Phase	Deliverable
Ideation	Problem statement and concept
Requirements	SRS
Design	UI, database, architecture
Planning	Schedule
Development	Working application
Testing	Test report
Documentation	Final report

Phase	Deliverable
Demonstration	Presentation/demo

4.5 Development Method

An incremental development approach can be used.

The first version may include:

- Login
- Customer management
- Orders
- Loyalty

Later iterations can add:

- Feedback
- Campaigns
- Reports
- Advanced analytics

This approach allows features to be developed and tested progressively.

4.6 Proposed Schedule

Week	Activity
1	Brainstorming
2	Requirement Analysis
3	Database & UI Design
4	Project Planning
5–7	Development
8	Testing

Week	Activity
9	Bug Fixing
10	Documentation
11	Demonstration Preparation
12	Final Presentation

4.7 Resources

Hardware

- Computer/laptop
- Internet connection
- Optional tablet/mobile device for testing

Software

- Code editor
- Database management system
- Web browser
- Version control software
- Documentation software

4.8 Risk Management

Possible risks include:

- Requirement changes
- Development delays
- Database errors
- Security issues
- User adoption problems
- Data loss

- Integration problems

Each risk should have a mitigation strategy.

4.9 Estimated Project Cost

The academic prototype can use open-source or educational development tools, reducing software costs.

Potential costs include:

- Hosting
- Domain
- Database hosting
- SMS/email services
- Development hardware
- Maintenance

Actual cost depends on the technologies selected and whether the system is deployed commercially.

4.10 Success Criteria

The project can be considered successfully completed when:

- Users can securely log in.
- Customer records can be created.
- Customer records can be searched.
- Orders can be recorded.
- Loyalty points can be calculated.
- Feedback can be recorded.
- Complaints can be tracked.
- Offers can be managed.
- Reports can be generated.
- Unauthorized users cannot access restricted functions.